

Rebuild Louisiana

Project Details

Name: Road & Bridge Improvements Phase II
 Disaster: Gustav / Ike Project Category: Rebuilding: Transportation/Roads & Bridges
 FEMA PW:
 CDBG #: 12PARA2102 Additional PWs:
 Program: Parish Program
 Description:

Location/Address (from Funding Source)

Building:
 Address: Various Parish Roads
 City/State/Zip: Cameron Parish LA
 Lat/Long: 29.807300 -93.316900
 Parish: Cameron

Applicant


Applicant: Cameron Parish
 Type: Parish Applicant Parish: Cameron
 Address: PO Bxo 1280 City/State/Zip: Cameron LA 70631
 Contact: Tina Horn
 5360 W. Creole Hwy. Cameron LA 70631
 337-775-5718 cppjury@camtel.net

Project Status/Key Dates

Original Obligation Date: 9/20/2012 Is Obligated?: Yes
 Reported % Complete: 0% Est. Completion Date: 11/30/2014

Financial Summary

Program	Funding Group	Obligated	Payments	Disbursed	Disb/Oblig
CDBG	Parish Program	\$5,000,000.00	21	\$5,071,416.47	101%



Funding Changes

Version	Total Funding	Obligated Date	Obligated?
1	\$5,000,000.00	9/20/2012	Yes
Total Obligated:		\$5,000,000.00	

Rebuild Louisiana

Disbursements

Description	Amount	Paid Date
Inv: 12PARA210201 Desc: DRU	\$9,824.47	1/8/2013
Inv: 12PARA210202 Desc: DRU	\$235,246.00	3/14/2013
Inv: 12PARA210203 Desc: DRU	\$111,500.00	3/27/2013
Inv: 12PARA210204 Desc: DRU	\$60,060.00	5/20/2013
Inv: 12PARA210205 Desc: DRU	\$493,267.14	8/19/2013
Inv: 12PARA210206 Desc: DRU	\$667,306.74	9/10/2013
Inv: 12PARA210207 Desc: DRU	\$716,652.18	10/17/2013
Inv: 12PARA210208 Desc: DRU	\$1,452,638.85	12/18/2013
Inv: 12PARA210209 Desc: DRU	\$83,000.00	1/15/2014
Inv: 12PARA210211 Desc: DRU	\$322,280.67	1/22/2014
Inv: 12PARA210212 Desc: DRU	\$13,354.65	2/11/2014
Inv: 12PARA210214 Desc: DRU	\$12,612.61	2/26/2014
Inv: 12PARA210215 Desc: DRU	\$472,780.65	4/22/2014
Inv: 12PARA210210 Desc: DRU	\$52,003.68	5/8/2014
Inv: 12PARA210213 Desc: DRU	\$10,877.63	5/14/2014
Inv: 12PARA210216 Desc: DRU	\$69,800.86	6/12/2014
Inv: 12PARA210217 Desc: DRU	\$38,041.09	7/15/2014
Inv: 12PARA210218 Desc: DRU	\$31,736.17	7/28/2014
Inv: 12PARA210219 Desc: DRU	\$214,918.37	9/18/2014
Inv: 12PARA210220 Desc: DRU	-\$129.00	11/7/2014
Inv: 12PARA210222 Desc: DRU	\$3,643.71	12/3/2014

Total Disbursed: \$5,071,416.47

Website Status

Created In Portal: 11/21/2016

Source: CDBG

Last Updated: 1/1/1900

Status: Active : Good