
Assumption Community CenterName:

Disaster: Gustav / Ike Project Category: Rebuilding: Other Public Buildings

FEMA PW:

CDBG #: 04PARA3201 Additional PWs:

Description:

Project Details

Program: Parish Program

Location/Address (from Funding Source)

Building:

Address:

City/State/Zip:

Lat/Long: 29.565500 -91.397300

Parish: Assumption

Applicant

Applicant: Assumption Parish

Type: Parish Applicant Parish: Assumption

Address: PO Box 520 City/State/Zip: Napoleonville LA 70390

Project Status/Key Dates

Original Obligation Date: 7/19/2010 Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date: 12/1/2012

Financial Summary

Program Funding Group Obligated Payments Disbursed Disb/Oblig

139%$9,081,054.0150$6,540,635.00Parish ProgramCDBG

Contact: John Boudreaux
PO Box 520   Napoleonville  LA  70390

985-369-7386  johnboudreaux@assumptionoep.com

Version Total Funding Obligated Date Obligated?

Funding Changes

1 $6,540,635.00 7/19/2010 Yes

$6,540,635.00Total Obligated:

Rebuild Louisiana
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Rebuild Louisiana

Description Amount Paid Date

Disbursements

Inv: 04PARA320102 Desc: DRU $15,580.00 1/10/2011

Inv: 04PARA320107 Desc: DRU $25,381.22 3/2/2011

Inv: 04PARA320108 Desc: DRU $83,665.00 3/2/2011

Inv: 04PARA320106 Desc: DRU $15,582.95 3/3/2011

Inv: 04PARA320105 Desc: DRU $15,581.56 3/3/2011

Inv: 04PARA320109 Desc: DRU $52,429.99 3/9/2011

Inv: 04PARA320101 Desc: DRU $10,000.00 3/11/2011

Inv: 04PARA320104 Desc: DRU $15,580.00 3/11/2011

Inv: 04PARA320103 Desc: DRU $2,592.00 4/13/2011

Inv: 04PARA320110 Desc: DRU $5,790.11 4/14/2011

Inv: 04PARA320111 Desc: DRU $20,765.00 4/19/2011

Inv: 04PARA320112 Desc: DRU $31,887.50 5/11/2011

Inv: 04PARA320113 Desc: DRU $50,266.49 7/15/2011

Inv: 04PARA320114 Desc: DRU $14,472.52 7/15/2011

Inv: 04PARA320115 Desc: DRU $17,272.49 8/19/2011

Inv: 04PARA320117 Desc: DRU $211,908.95 9/19/2011

Inv: 04PARA320116 Desc: DRU $15,199.50 9/19/2011

Inv: 04PARA320118 Desc: DRU $10,049.50 10/13/2011

Inv: 04PARA320119 Desc: DRU $306,670.45 10/18/2011

Inv: 04PARA320120 Desc: DRU $62,152.20 11/17/2011

Inv: 04PARA320121 Desc: DRU $281,556.15 11/29/2011

Inv: 04PARA320123 Desc: DRU $4,900.00 12/5/2011

Inv: 04PARA320122 Desc: DRU $3,187.62 12/7/2011

Inv: 04PARA320124 Desc: DRU $240,265.09 12/9/2011

Inv: 04PARA320127 Desc: DRU $361,409.93 1/19/2012

Inv: 04PARA320125 Desc: DRU $15,174.50 1/26/2012

Inv: 04PARA320128 Desc: DRU $6,069.80 1/26/2012

Inv: 04PARA320126 Desc: DRU $80,309.36 2/1/2012

Inv: 04PARA320129 Desc: DRU $830,410.34 2/20/2012

Inv: 04PARA320130 Desc: DRU $890,799.74 3/23/2012

Inv: 04PARA320132 Desc: DRU $558,397.42 5/2/2012

Inv: 04PARA320131 Desc: DRU $12,409.81 5/14/2012

Inv: 04PARA320133 Desc: DRU $430,127.21 5/16/2012

Inv: 04PARA320134 Desc: DRU $725,892.22 6/25/2012

Inv: 04PARA320135 Desc: DRU $699,912.68 7/30/2012

Inv: 04PARA320136 Desc: DRU $489,950.76 8/20/2012

Inv: 04PARA320137 Desc: DRU $990,000.78 10/11/2012

Inv: 04PARA320138 Desc: DRU $549,552.45 10/18/2012

Inv: 04PARA320139 Desc: DRU $158,451.29 12/13/2012

Inv: 04PARA320140 Desc: DRU $44,553.38 1/23/2013

Inv: 04PARA320141 Desc: DRU $218,905.68 2/21/2013

Inv: 04PARA320143 Desc: DRU $7,439.50 3/21/2013
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Website Status Created In Portal: 11/21/2016 Source: CDBG Last Updated: 1/1/1900 Status: Active : Good

Inv: 04PARA320142 Desc: DRU $417,307.94 3/21/2013

Inv: 04PARA320144 Desc: DRU $1,242.50 4/26/2013

Inv: 04PARA320145 Desc: DRU $50,948.52 6/7/2013

Inv: 04PARA320146 Desc: DRU $15,847.05 6/7/2013

Inv: 04PARA320147 Desc: DRU $8,041.12 7/1/2013

Inv: 04PARA320148 Desc: DRU $813.74 9/20/2013

Inv: 04PARA320149 Desc: DRU $800.00 2/4/2014

Inv: 04PARA320150 Desc: DRU $3,550.00 6/25/2014

$9,081,054.01Total Disbursed:
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