
Road & Bridge Improvements IIIName:

Disaster: Gustav / Ike Project Category: Rebuilding: Transportation/Roads 
& Bridges

FEMA PW:

CDBG #: 12PARA2103 Additional PWs:

Description:

Project Details

Program: Parish Program

Location/Address (from Funding Source)

Building:

Address: Various Parish Roads       

City/State/Zip: Cameron Parish LA 

Lat/Long: 29.807300 -93.316900

Parish: Cameron

Applicant

Applicant: Cameron Parish

Type: Parish Applicant Parish: Cameron

Address: PO Bxo 1280 City/State/Zip: Cameron LA 70631

Project Status/Key Dates

Original Obligation Date: 3/27/2013 Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date: 4/30/2015

Financial Summary

Program Funding Group Obligated Payments Disbursed Disb/Oblig

96%$10,923,442.4334$11,418,728.00Parish ProgramCDBG

Contact: Tina Horn
5360 W. Creole Hwy.   Cameron  LA  70631

337-775-5206  cppd_ebroussard@camtel.net

Version Total Funding Obligated Date Obligated?

Funding Changes

1 $11,418,728.00 3/27/2013 Yes

$11,418,728.00Total Obligated:

Rebuild Louisiana
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Rebuild Louisiana

Website Status Created In Portal: 11/21/2016 Source: CDBG Last Updated: 1/1/1900 Status: Active : Good

Total Obligated:

Description Amount Paid Date

Disbursements

Inv: 12PARA210301 Desc: DRU $3,183.00 4/17/2013

Inv: 12PARA210302 Desc: DRU $55,353.44 7/12/2013

Inv: 12PARA210303 Desc: DRU $110,000.00 8/2/2013

Inv: 12PARA210304 Desc: DRU $183,500.00 1/7/2014

Inv: 12PARA210305 Desc: DRU $50,000.00 2/26/2014

Inv: 12PARA210306 Desc: DRU $215,000.00 3/12/2014

Inv: 12PARA210307 Desc: DRU $55,000.00 5/5/2014

Inv: 12PARA210308 Desc: DRU $50,000.00 6/19/2014

Inv: 12PARA210309 Desc: DRU $1,206,926.62 7/28/2014

Inv: 12PARA210310 Desc: DRU $33,044.65 7/28/2014

Inv: 12PARA210311 Desc: DRU $611,180.33 9/3/2014

Inv: 12PARA210312 Desc: DRU $76,472.89 9/9/2014

Inv: 12PARA210313 Desc: DRU $1,620,579.47 10/1/2014

Inv: 12PARA210314 Desc: DRU $67,142.70 10/1/2014

Inv: 12PARA210315 Desc: DRU $1,331,410.94 10/27/2014

Inv: 12PARA210316 Desc: DRU $52,170.44 11/17/2014

Inv: 12PARA210317 Desc: DRU $2,101,682.55 12/3/2014

Inv: 12PARA210319 Desc: DRU $191,600.00 12/15/2014

Inv: 12PARA210318 Desc: DRU $75,391.40 12/31/2014

Inv: 12PARA210320 Desc: DRU $596,720.06 1/8/2015

Inv: 12PARA210321 Desc: DRU $42,724.67 1/14/2015

Inv: 12PARA210322 Desc: DRU $254,330.33 2/19/2015

Inv: 12PARA210324 Desc: DRU $199,056.27 2/26/2015

Inv: 12PARA210325 Desc: DRU $103,392.17 3/11/2015

Inv: 12PARA210323 Desc: DRU $36,186.91 3/11/2015

Inv: 12PARA210326 Desc: DRU $6,500.00 3/18/2015

Inv: 12PARA210327 Desc: DRU $932,684.10 3/31/2015

Inv: 12PARA210328 Desc: DRU $1,000.00 3/31/2015

Inv: 12PARA210329 Desc: DRU $42,847.35 4/23/2015

Inv: 12PARA210330 Desc: DRU $16,957.50 5/6/2015

Inv: 12PARA210331 Desc: DRU $119,783.55 6/8/2015

Inv: 12PARA210332 Desc: DRU $58,937.50 7/13/2015

Inv: 12PARA210333 Desc: DRU $417,683.59 8/17/2015

Inv: 12PARA210334 Desc: DRU $5,000.00 9/29/2015

$10,923,442.43Total Disbursed:
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