Project Details

Name: Burton Coliseum Repair
Disaster: Gustav / lke

FEMA PW:

CDBG #: 10PARA3203  Additional PWs:
Program: Parish Program

Description:

Location/Address (from Funding Source)

Building:

Address: 7001 Gulf Highway
City/State/Zip: Lake Charles LA 70607
Lat/Long: 30.136900 -93.211500
Parish: Calcasieu

Applicant

Applicant: Calcasieu Parish

Type: Parish

Address: 1015 Pithon Street
Contact: Jennifer Wallace

1015 Pithon Street Lake Charles LA 70602

337-721-3600 jwallace@cppj.net
Project Status/Key Dates
Original Obligation Date: 8/6/2012

Rebuild Louisiana

Project Category: Rebuilding: Other Public Buildings

Applicant Parish: Calcasieu
City/State/Zip: Lake Charles LA 70602

Is Obligated?: Yes

Reported % Complete: 0% Est. Completion Date:  5/31/2014
Financial Summary
Program  Funding Group Obligated Payments Disbursed Disb/Oblig
CDBG Parish Program $3,594,000.00 21 $3,845,971.00 107%
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Funding Changes
Version Total Funding Obligated Date  Obligated?
1 $3,594,000.00 8/6/2012 Yes
Total Obligated: $3,594,000.00
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Disbursements

Description

Inv:
Inv:
Inv:
Inv:
Inv:
Inv:
Inv:
Inv:
Inv:
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Inv:
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Inv:
Inv:
Inv:
Inv:
Inv:
Inv:
Inv:

Inv:

10PARA320301 Desc:
10PARA320302 Desc:
10PARA320303 Desc:
10PARA320304 Desc:
10PARA320305 Desc:
10PARA320306 Desc:
10PARA320307 Desc:
10PARA320308 Desc:
10PARA320309 Desc:
10PARA320310 Desc:
10PARA320311 Desc:
10PARA320312 Desc:
10PARA320313 Desc:
10PARA320314 Desc:
10PARA320315 Desc:
10PARA320316 Desc:
10PARA320317 Desc:
10PARA320318 Desc:
10PARA320319 Desc:
10PARA320321 Desc:
10PARA320322 Desc:

DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU
DRU

Rebuild Louisiana

Amount
$45,540.00

$13,662.00
$16,394.40
$9,108.00
$4,554.00
$16,849.80
$12,523.50
$22,542.30
$2,504.70
$6,261.75
$2,504.70
$183,548.60
$5,009.40
$1,216,652.33
$723,383.00
$351,790.41
$12,523.50
$772,606.12
$140,696.92
$275,930.57
$11,385.00

Paid Date
8/11/2011
8/11/2011
8/11/2011
8/19/2011
7/30/2012
9/12/2012
10/16/2012
11/27/2012
12/20/2012
8/15/2013
9/27/2013
11/26/2013
1/15/2014
2/19/2014
3/25/2014
5/12/2014
7/15/2014
9/9/2014
12/18/2014
11/3/2015
3/3/2016

Website Status

Created In Portal: 11/21/2016

Total Disbursed:

Source: CDBG

$3,845,971.00

Last Updated: 1/1/1900

Status: Active : Good
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